
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/25/2013

ESTIMATE SUMMARY 14:45:46

CONTID: C18899-ALT     ESTIMATE NO: 0023 PROG 2005

PCN: 18899-ALTBID1 COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-85 COOK TO LOUVIERS BRIDGE PERCENT TIME:

PROJECT NO: FBR0852-107-Steel Alt.        

US-85 COOK TO LOUVIERS BRIDGE (Steel Alternate)

NAME OF ROAD: US-85

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

DONDLINGER & SONS CONSTRUCTION PAY PERIOD ENDING 09/25/2013 DATE TIME STARTED 09/19/2012

P.O. BOX 398 DATE LET 08/02/2012 DATE WORK BEGAN 10/01/2012

 DATE AWARDED 08/28/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/19/2012 DATE ACCEPTED

WICHITA KS 67201     316-945-0555 DATE NOTICE TO PROCEED 09/19/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,509,405.17 PARTICIPATING $ $ 637,130.18

AWARD PROJECT AMT: 7,929,608.10 NON-PARTICIPATING 8,861.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -10,452.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.26

WORK DAYS

WORK DAYS

73.28%

2,273,616.09

645,991.18

635,539.18

635,539.18

$

$

$

$

3,917,418.96

2,318,370.12

6,235,789.08

5,514.34

6,241,303.42

-118,944.12

0.00

6,122,359.30

0.00

AMOUNT DUE 6,122,359.30 635,539.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 635,539.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

181.0 TIME ALLOW: 190

ORIG TIME ALLOW: 190
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.800

0.000

201-00000  
 

20,000.000.800

0.00

0.800

L S 

25,000.00000

0010 Removal of Tree 17.000

0.000

202-00010  
 

6,800.0017.000

0.00

17.000

EACH

400.00000

0015 Removal of Inlet 1.000

0.000

202-00019  
 

580.001.000

0.00

1.000

EACH

580.00000

0020 Removal of Concrete Box Culvert 8.000

0.000

202-00020  
 

7,000.008.000

0.00

8.000

EACH

875.00000

0025 Removal of Riprap 120.000

0.000

202-00027  
 

660.00120.000

0.00

120.000

SY  

5.50000

0030 Removal of Pipe 875.000

0.000

202-00035  
 

4,506.25875.000

0.00

875.000

LF  

5.15000

0035 Removal of End Section 17.000

0.000

202-00037  
 

680.0017.000

0.00

21.000

EACH

40.00000

0040 *Removal of Delineator 117.000

0.000

202-00090  
 

936.00117.000

0.00

117.000

EACH

8.00000

0045 Removal of Curb and Gutter 82.000

0.000

202-00203  
 

143.5082.000

0.00

82.000

LF  

1.75000

0050 Removal of Concrete Pavement 11,903.000

0.000

202-00210  
 

33,923.5511,903.000

0.00

13,903.000

SY  

2.85000

0055 *Removal of Asphalt Mat 29,577.000

0.000

202-00220  
 

110,913.7529,577.000

0.00

31,212.000

SY  

3.75000
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 7,037.000

0.000

202-00250  
 

9,499.957,037.000

0.00

20,000.000

SF  

1.35000

0065 *Removal of Ground Sign 18.000

0.000

202-00810  
 

810.0018.000

0.00

23.000

EACH

45.00000

0070 Removal of Fence 6,559.000

0.000

202-01000  
 

2,951.556,559.000

0.00

6,559.000

LF  

0.45000

0075 Removal Of Silt Fence 0.000

0.000

202-01010  
 

0.000.000

0.00

0.000

LF  

1.25000

0080 *Removal of Guardrail Type 3 325.000

0.000

202-01130  
 

1,170.00325.000

0.00

325.000

LF  

3.60000

0085 *Removal of End Anchorage 2.000

0.000

202-01300  
 

270.002.000

0.00

2.000

EACH

135.00000

0090 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

5.000

EACH

500.00000

0095 Abandon Well 0.000

0.000

202-04100  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0100 *Sandblasting 536.000

0.000

202-05150  
 

268.00536.000

0.00

17,000.000

SF  

0.50000

0105 *Unclassified Excavation (Complete In Place) 135,850.000

1,900.000

203-00010  
 

564,775.00137,750.000

7,790.00

145,000.000

CY  

4.10000

0110 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

2.50000
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Proof Rolling 6.000

2.000

203-01100  
 

760.008.000

190.00

20.000

HOUR

95.00000

0120 Blading 62.000

28.000

203-01500  
 

12,150.0090.000

3,780.00

100.000

HOUR

135.00000

0125 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

130.00000

0130 *Potholing 51.500

0.000

203-01597  
 

4,635.0051.500

0.00

51.500

HOUR

90.00000

0135 Structure Excavation 830.000

79.000

206-00000  
 

16,362.00909.000

1,422.00

909.000

CY  

18.00000

0140 *Erosion Log (12 Inch) 2,919.000

70.000

208-00002  
 

11,956.002,989.000

280.00

6,540.000

LF  

4.00000

0145 *Silt Berm 60.000

0.000

208-00004  
 

639.0060.000

0.00

800.000

LF  

10.65000

0150 *Silt Fence 2,676.000

17.000

208-00020  
 

3,096.952,693.000

19.55

7,050.000

LF  

1.15000

0155 *Gravel Bag 114.000

0.000

208-00034  
 

798.00114.000

0.00

600.000

LF  

7.00000

0160 *Concrete Washout Structure 1.000

0.000

208-00045  
 

575.001.000

0.00

3.000

EACH

575.00000

0165 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

380.000

LF  

7.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Vehicle Tracking Pad 5.000

0.000

208-00070  
 

10,250.005.000

0.00

8.000

EACH

2,050.00000

0175 *Removal and Disposal of Sediment (Labor) 49.000

10.500

208-00103  
 

2,380.0059.500

420.00

450.000

HOUR

40.00000

0180 *Removal and Disposal of Sediment (Equipment) 6.000

1.000

208-00105  
 

560.007.000

80.00

150.000

HOUR

80.00000

0185 *Sweeping (Sediment Removal) 15.300

3.000

208-00106  
 

2,196.0018.300

360.00

170.000

HOUR

120.00000

0190 Removal of Trash 16.000

0.000

208-00107  
 

1,040.0016.000

0.00

80.000

HOUR

65.00000

0195 *Erosion Control Supervisor 129.000

10.000

208-00206  
 

11,815.00139.000

850.00

200.000

DAY 

85.00000

0200 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

0.000

EACH

275.00000

0205 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

300.00000

0210 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

5,500.00000

0215 *Seeding (Native) 4.440

0.000

212-00006  
 

1,665.004.440

0.00

28.700

ACRE

375.00000

0220 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

17.000

ACRE

2,200.00000



CONTID: C18899-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mulching (Weed Free Hay) 4.200

0.000

213-00002  
 

2,205.004.200

0.00

28.700

ACRE

525.00000

0230 *Spray-on Mulch Blanket 1.790

0.000

213-00012  
 

4,654.001.790

0.00

14.200

ACRE

2,600.00000

0235 *Mulch Tackifier 691.000

0.000

213-00061  
 

1,520.20691.000

0.00

4,480.000

LB  

2.20000

0240 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000.000

0.00

38,160.000

SY  

1.75000

0245 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

160.00000

0250 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

170.680

TON 

17.75000

0255 *Hot Mix Asphalt (Patching) (Asphalt) 49.180

0.000

403-00720  
 

6,548.8149.180

0.00

49.180

TON 

133.16000

0260 *Emergency Pothole Repair 6.150

0.000

403-00800  
 

1,646.606.150

0.00

6.150

TON 

267.74000

0265 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 363.180

0.000

403-34741  
 

29,054.40363.180

0.00

1,862.140

TON 

80.00000

0270 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

158.770

TON 

123.02000

0275 *Emulsified Asphalt (Slow-Setting) 80.000

0.000

411-10255  
 

220.0080.000

0.00

1,922.000

GAL 

2.75000
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Concrete Pavement (10-3/4 Inch) 35,609.000

12,485.000

412-01075  
 

1,866,047.2048,094.000

484,418.00

61,355.000

SY  

38.80000

0280 MATERIAL ALLOWANCE Rebar & Dowels for PCCP 4,020.000

-4,020.000

0.000.000

-10,452.00SY  

2.60000

0285 Geotextile (Erosion Control) (Class 1) 1,604.000

53.000

420-00102  
 

4,142.501,657.000

132.50

3,307.000

SY  

2.50000

0290 Steel Sheet Piling (Type I) 2,115.000

0.000

501-00000  
 

21,150.002,115.000

0.00

3,140.000

SF  

10.00000

0295 Riprap (9 Inch) 132.400

2.000

506-00209  
 

10,080.00134.400

150.00

200.000

CY  

75.00000

0300 Riprap (12 Inch) 927.000

15.000

506-00212  
 

35,796.00942.000

570.00

2,606.000

CY  

38.00000

0305 Grouted Riprap Slope and Ditch Paving 0.000

0.000

507-00350  
 

0.000.000

0.00

438.000

CY  

120.00000

0310 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

19.000

TON 

133.16000

0315 18 Inch Reinforced Concrete Pipe 417.000

548.000

603-01180  
 

28,950.00965.000

16,440.00

1,623.000

LF  

30.00000

0320 36 Inch Reinforced Concrete Pipe 156.000

0.000

603-01360  
 

10,452.00156.000

0.00

232.000

LF  

67.00000

0325 18 Inch Reinforced Concrete End Section 6.000

2.000

603-05018  
 

3,600.008.000

900.00

22.000

EACH

450.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

755.001.000

0.00

1.000

EACH

755.00000

0335 Inlet Type C (Special) 1.000

1.000

604-00350  
 

4,900.002.000

2,450.00

6.000

EACH

2,450.00000

0340 Inlet Type D (5 Foot) 1.000

1.000

604-00505  
 

4,200.002.000

2,100.00

2.000

EACH

2,100.00000

0345 Inlet Type 13 (5 Foot) 1.000

4.000

604-13005  
 

9,050.005.000

7,240.00

5.000

EACH

1,810.00000

0350 *Inlet Type R  L 10 (5 Foot) 1.000

2.000

604-19205  
 

10,950.003.000

7,300.00

5.000

EACH

3,650.00000

0355 *Inlet Type R  L 10 (10 Foot) 1.000

1.000

604-19210  
 

9,400.002.000

4,700.00

2.000

EACH

4,700.00000

0360 Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

5,735.001.000

0.00

1.000

EACH

5,735.00000

0365 Inlet Type R Special (5 Foot) 0.000

0.000

604-19405  
 

0.000.000

0.00

4.000

EACH

4,000.00000

0370 *Inlet Type R Special (10 Foot) 1.000

0.000

604-19410  
 

5,000.001.000

0.00

3.000

EACH

5,000.00000

0375 *End Post 5.000

0.000

607-00005  
 

644.505.000

0.00

22.000

EACH

128.90000

0380 *Corner and Line Brace Post 7.000

0.000

607-00010  
 

1,264.907.000

0.00

8.000

EACH

180.70000



CONTID: C18899-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Fence Barbed Wire with Metal Posts 1,980.000

460.000

607-01000  
 

3,172.002,440.000

598.00

8,004.000

LF  

1.30000

0390 *Fence (Plastic) 815.000

134.000

607-11525  
 

2,087.80949.000

294.80

1,000.000

LF  

2.20000

0395 *Curb and Gutter Type 2 (Section I-M) 3,051.000

907.000

609-21011  
 

37,996.803,958.000

8,707.20

11,694.000

LF  

9.60000

0400 *Gutter Type 2 (6 Foot) 804.000

0.000

609-24006  
 

26,853.60804.000

0.00

1,890.000

LF  

33.40000

0405 *Curb Type 4 (Section M) 0.000

0.000

609-40011  
 

0.000.000

0.00

161.000

LF  

12.80000

0410 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

158.000

LF  

55.64000

0415 *Median Cover Material (4 Inch Patterned Concrete) 0.000

8,369.000

610-00024  
 

42,347.148,369.000

42,347.14

34,035.000

SF  

5.06000

0420 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

93.000

EACH

20.00000

0425 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

125.000

EACH

22.00000

0430 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

61.000

EACH

24.00000

0435 *Electrical Conduit (Plastic)(Multiduct) 5,839.000

0.000

613-03491  
 

58,390.005,839.000

0.00

7,660.000

LF  

10.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 MATERIAL ALLOWANCE Plastic Multiduct 0.000

0.000

0.000.000

0.00LF  

1.53000

0435 MATERIAL ALLOWANCE Multiduct Conduit 1,821.000

0.000

3,041.071,821.000

0.00LF  

1.67000

0440 *Electrical Conduit (Plastic)(Multiduct)(Bored) 2,869.000

0.000

613-03492  
 

51,642.002,869.000

0.00

4,350.000

LF  

18.00000

0440 MATERIAL ALLOWANCE Multiduct conduit 1,481.000

0.000

2,473.271,481.000

0.00LF  

1.67000

0445 *Pull Box (24"x36"x24") 6.000

0.000

613-07023  
 

4,800.006.000

0.00

22.000

EACH

800.00000

0450 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

131.000

SF  

20.00000

0455 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

145.000

SF  

22.00000

0460 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

48.000

SF  

30.00000

0465 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

207.000

LF  

6.00000

0470 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

20.000

EACH

75.00000

0475 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

188.000

LF  

21.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

16.000

EACH

350.00000

0485 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

0.000.000

0.00

0.000

LF  

2.00000

0490 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

4.000

EACH

220.00000

0495 *Detour Pavement 4,317.000

0.000

621-00450  
 

138,144.004,317.000

0.00

4,317.000

SY  

32.00000

0500 *18 Inch Drainage Pipe (Class 0) 54.000

0.000

624-20018  
 

2,160.0054.000

0.00

123.000

LF  

40.00000

0505 *24 Inch Drainage Pipe (Class 0) 370.000

0.000

624-20024  
 

16,095.00370.000

0.00

390.000

LF  

43.50000

0510 *36 Inch Drainage Pipe (Class 0) 379.000

0.000

624-20036  
 

22,740.00379.000

0.00

379.000

LF  

60.00000

0515 *42 Inch Drainage Pipe (Class 0) 240.000

66.000

624-20042  
 

20,808.00306.000

4,488.00

349.000

LF  

68.00000

0520 *48 Inch Drainage Pipe (Class 0) 663.000

0.000

624-20048  
 

47,073.00663.000

0.00

672.000

LF  

71.00000

0525 *Construction Surveying 0.501

0.080

625-00000  
 

34,621.790.581

4,767.20

0.800

L S 

59,590.00000

0530 *Construction Surveying (Hourly) 18.000

0.000

625-00001  
 

2,250.0018.000

0.00

60.000

HOUR

125.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *Mobilization 0.500

0.000

626-00000  
 

250,000.000.500

0.00

0.500

L S 

500,000.00000

0540 *Public Information Services 0.500

0.250

626-01000  
 

10,462.500.750

3,487.50

1.000

L S 

13,950.00000

0545 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

142.000

GAL 

68.00000

0550 *Pavement Marking Paint (Low VOC Solvent Base) 172.000

0.000

627-00012  
 

7,912.00172.000

0.00

203.000

GAL 

46.00000

0555 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,969.000

SF  

14.75000

0560 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

748.000

SF  

16.00000

0565 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

192.000

SF  

13.25000

0570 *Flagging 1,919.000

349.500

630-00000  
 

49,907.002,268.500

7,689.00

2,268.500

HOUR

22.00000

0575 *Traffic Control Inspection 103.000

6.000

630-00007  
 

8,720.00109.000

480.00

125.000

DAY 

80.00000

0580 *Traffic Control Management 108.000

13.000

630-00012  
 

65,340.00121.000

7,020.00

121.000

DAY 

540.00000

0585 *Flashing Beacon (Portable) 3.000

2.400

630-80001  
 

2,700.005.400

1,200.00

6.000

EACH

500.00000



CONTID: C18899-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 *Barricade (Type 3 M-B) (Temporary) 6.000

4.800

630-80336  
 

1,080.0010.800

480.00

12.000

EACH

100.00000

0595 *Construction Traffic Sign (Panel Size A) 24.000

21.000

630-80341  
 

1,125.0045.000

525.00

50.000

EACH

25.00000

0600 *Construction Traffic Sign (Panel Size B) 36.000

28.800

630-80342  
 

1,620.0064.800

720.00

75.000

EACH

25.00000

0605 *Construction Traffic Sign (Panel Size C) 2.000

1.600

630-80343  
 

90.003.600

40.00

5.000

EACH

25.00000

0610 *Portable Message Sign Panel 0.500

0.400

630-80355  
 

4,500.000.900

2,000.00

1.000

EACH

5,000.00000

0615 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

0.400

630-80357  
 

900.000.900

400.00

1.000

EACH

1,000.00000

0620 *Drum Channelizing Device 139.000

152.600

630-80360  
 

5,832.00291.600

3,052.00

324.000

EACH

20.00000

0625 *Drum Channelizing Device (With Light) (Flashing) 3.500

2.800

630-80363  
 

126.006.300

56.00

7.000

EACH

20.00000

0630 *Concrete Barrier (Temporary) 107.500

86.000

630-80370  
 

7,740.00193.500

3,440.00

360.000

LF  

40.00000

0635 *Traffic Cone 50.000

40.000

630-80380  
 

450.0090.000

200.00

100.000

EACH

5.00000

0640 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

201,591.000

F A 

1.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0650 F/A Fuel Cost Adjustment 3,648.300

466.930

700-70016  
 

4,115.234,115.230

466.93

90,600.000

F A 

1.00000

0655 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0660 F/A Asphalt Cement Cost Adjustment 823.690

0.000

700-70019  
 

823.69823.690

0.00

14,500.000

F A 

1.00000

0665 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0670 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

119,000.000

F A 

1.00000

0675 F/A Power Lines 39,300.390

0.000

700-70200  
 

39,300.3939,300.390

0.00

39,300.390

F A 

1.00000

0680 F/A Erosion Control 0.000

2,811.360

700-70380  
 

2,811.362,811.360

2,811.36

4,500.000

F A 

1.00000

1120 Delin (Flex) (Surf Mount) 0.000

0.000

612-00039  
 

0.000.000

0.00

12.000

EACH

46.20000

1125 F/A Installation of Fiber Optic (TMS) Manhole 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1135 F/A On-The-Job Trainee 1,897.500

134.000

700-70021  
 

4,063.002,031.500

268.00

2,700.000

HOUR

2.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1145 Added Item (Dollar)/ Price adjustment for out of Spec 
concrete.

-311.950

0.000

900-00006  
 

-311.95-311.950

0.00

-311.950

DOL 

1.00000

CAT 3,910,733.30626,678.186,036,786.07CURRENT AMT0200 $ $ $

CAT NO0250 BE ROADWAY 

0685 Clearing and Grubbing 0.200

0.000

201-00000  
 

5,000.000.200

0.00

0.200

L S 

25,000.00000

0690 *Removal of Guardrail Type 3 288.000

0.000

202-01130  
 

1,036.80288.000

0.00

288.000

LF  

3.60000

0695 *Removal of End Anchorage 12.000

0.000

202-01300  
 

1,620.0012.000

0.00

12.000

EACH

135.00000

0700 *Unclassified Excavation (Complete In Place) 7,000.000

0.000

203-00010  
 

28,700.007,000.000

0.00

7,000.000

CY  

4.10000

0705 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

2.50000

0710 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.15000

0715 *Concrete Washout Structure 2.000

0.000

208-00045  
 

1,150.002.000

0.00

2.000

EACH

575.00000

0720 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,100.002.000

0.00

2.000

EACH

2,050.00000

0725 *Erosion Control Supervisor 41.000

0.000

208-00206  
 

3,485.0041.000

0.00

50.000

DAY 

85.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0730 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.800

ACRE

375.00000

0735 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.800

ACRE

2,200.00000

0740 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.800

ACRE

525.00000

0745 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.800

ACRE

2,600.00000

0750 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

120.000

LB  

2.20000

0755 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000.000

0.00

2,440.000

SY  

1.75000

0760 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

1,365.000

SY  

2.50000

0765 *Guardrail Type 3 (6-3 Post Spacing) 512.500

0.000

606-00301  
 

7,892.50512.500

0.00

968.000

LF  

15.40000

0770 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

1,280.002.000

0.00

4.000

EACH

640.00000

0775 *Transition Type 3G 2.000

0.000

606-01370  
 

2,170.002.000

0.00

4.000

EACH

1,085.00000

0780 *Transition Type 3H 2.000

0.000

606-01380  
 

1,200.002.000

0.00

4.000

EACH

600.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0785 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

855.00000

0790 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

840.00000

0795 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

2,760.002.000

0.00

3.000

EACH

1,380.00000

0800 *Curb Type 4 (Section M) 290.000

0.000

609-40011  
 

3,712.00290.000

0.00

546.000

LF  

12.80000

0805 *Median Cover Material (4 Inch Patterned Concrete) 1,114.000

0.000

610-00024  
 

5,636.841,114.000

0.00

1,610.000

SF  

5.06000

0810 *Construction Surveying 0.130

0.000

625-00000  
 

7,746.700.130

0.00

0.200

L S 

59,590.00000

0815 *Mobilization 0.500

0.000

626-00000  
 

250,000.000.500

0.00

0.500

L S 

500,000.00000

0820 *Flagging 225.500

0.000

630-00000  
 

4,961.00225.500

0.00

225.500

HOUR

22.00000

0825 *Traffic Control Inspection 103.000

0.000

630-00007  
 

8,240.00103.000

0.00

125.000

DAY 

80.00000

0830 *Traffic Control Management 12.000

0.000

630-00012  
 

6,480.0012.000

0.00

20.000

DAY 

540.00000

0835 *Barricade (Type 3 M-B) (Temporary) 1.000

0.800

630-80336  
 

180.001.800

80.00

2.000

EACH

100.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0840 *Portable Message Sign Panel 0.500

0.400

630-80355  
 

4,500.000.900

2,000.00

1.000

EACH

5,000.00000

0845 *Drum Channelizing Device 25.000

20.000

630-80360  
 

900.0045.000

400.00

50.000

EACH

20.00000

0850 *Concrete Barrier (Temporary) 72.500

58.000

630-80370  
 

5,220.00130.500

2,320.00

145.000

LF  

40.00000

0855 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

13,655.000

F A 

1.00000

0860 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0865 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0870 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1105 *Impact Attenuator (Temporary) 1.500

1.200

630-85010  
 

7,722.002.700

3,432.00

3.000

EACH

2,860.00000

1110 Const Traf Sign (Spec) 25.000

20.000

630-80344  
 

1,415.2545.000

629.00

68.000

SF  

31.45000

1115 *Reset Impact Attenuator 1.000

0.000

210-01300  
 

880.001.000

0.00

1.000

EACH

880.00000

CAT 367,988.098,861.00428,473.50CURRENT AMT0250 $ $ $



CONTID: C18899-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0350 BE STRUCTURE G-16-E 

0875 Removal of Bridge 1.000

0.000

202-00400  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0880 Structure Excavation 920.000

0.000

206-00000  
 

16,560.00920.000

0.00

920.000

CY  

18.00000

0885 *Structure Backfill (Class 1) 429.000

0.000

206-00100  
 

19,305.00429.000

0.00

429.000

CY  

45.00000

0890 Structure Backfill (Class 2) 83.000

0.000

206-00200  
 

1,535.5083.000

0.00

83.000

CY  

18.50000

0895 Mechanical Reinforcement of Soil 429.000

0.000

206-00360  
 

7,893.60429.000

0.00

429.000

CY  

18.40000

0900 *Shoring 1.000

0.000

206-01750  
 

17,750.001.000

0.00

1.000

L S 

17,750.00000

0905 *Drilled Caisson (36 Inch) 928.300

0.000

503-00036  
 

171,735.50928.300

0.00

928.300

LF  

185.00000

0910 *Concrete Sealer 527.000

0.000

515-00400  
 

3,889.26527.000

0.00

1,280.000

SY  

7.38000

0915 Bridge Expansion Device (0-4 Inch) 66.000

0.000

518-01004  
 

9,900.0066.000

0.00

180.000

LF  

150.00000

0920 *Concrete Class D (Bridge) 76.580

0.000

601-03040  
 

32,546.5076.580

0.00

76.600

CY  

425.00000

0925 *Concrete Class H 402.700

0.000

601-05000  
 

171,147.50402.700

0.00

440.000

CY  

425.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0350 BE STRUCTURE G-16-E 

0930 *Bridge Deck Finish (Sawed Grooves) 369.000

0.000

601-40250  
 

1,132.83369.000

0.00

1,143.000

SY  

3.07000

0935 *Structural Concrete Coating 116.000

0.000

601-40300  
 

1,657.64116.000

0.00

332.000

SY  

14.29000

0940 *Reinforcing Steel (Epoxy Coated) 65,397.000

0.000

602-00020  
 

71,936.7065,397.000

0.00

72,403.000

LB  

1.10000

0945 *Bridge Rail Type 10M 120.000

0.000

606-11030  
 

15,000.00120.000

0.00

240.000

LF  

125.00000

0950 *3 Inch Electrical Conduit (Plastic) 123.000

0.000

613-01300  
 

1,230.00123.000

0.00

246.000

LF  

10.00000

0955 *Prestressed Concrete Box (Depth Less Than 32 Inches) 6,489.000

0.000

618-01992  
 

279,027.006,489.000

0.00

6,489.000

SF  

43.00000

0955 MATERIAL ALLOWANCE Concrete Box Girders 0.000

0.000

0.000.000

0.00SF  

30.66000

0955 MATERIAL ALLOWANCE Precast Prestressed Box Girders 0.000

0.000

0.000.000

0.00SF  

30.66000

1140 Added Item (Dollar)/ Price Adjustment for Out of Spec 
Concrete

-552.500

0.000

900-00006  
 

-552.50-552.500

0.00

-552.500

DOL 

1.00000

CAT 861,694.530.00929,612.09CURRENT AMT0350 $ $ $

CAT NO0351 BE STRUCTURE G-16-F 

0960 *Removal of Bridge 1.000

0.000

202-00400  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0351 BE STRUCTURE G-16-F 

0965 Structure Excavation 1,160.000

0.000

206-00000  
 

20,880.001,160.000

0.00

1,160.000

CY  

18.00000

0970 Structure Backfill (Class 1) 879.000

0.000

206-00100  
 

39,555.00879.000

0.00

879.000

CY  

45.00000

0975 Structure Backfill (Class 2) 125.000

0.000

206-00200  
 

2,312.50125.000

0.00

125.000

CY  

18.50000

0980 Mechanical Reinforcement of Soil 879.000

0.000

206-00360  
 

16,173.60879.000

0.00

879.000

CY  

18.40000

0985 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,497.001.000

0.00

1.000

L S 

2,497.00000

0990 *Monitoring Technician 13.000

0.000

250-00050  
 

963.3013.000

0.00

13.000

HOUR

74.10000

0995 *Health and Safety Officer 6.000

0.000

250-00110  
 

504.366.000

0.00

6.000

HOUR

84.06000

1000 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

108.00000

1005 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

40.00000

1010 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

42.75000

1015 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

40.70000
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0351 BE STRUCTURE G-16-F 

1020 *Drilled Caisson (36 Inch) 624.500

0.000

503-00036  
 

115,532.50624.500

0.00

624.500

LF  

185.00000

1025 *Structural Steel 276,529.000

0.000

509-00000  
 

414,793.50276,529.000

0.00

276,529.000

LB  

1.50000

1025 MATERIAL ALLOWANCE Steel Girders & diaphragms 0.000

0.000

0.000.000

0.00LB  

0.88800

1030 *Concrete Sealer 821.000

0.000

515-00400  
 

6,058.98821.000

0.00

1,482.000

SY  

7.38000

1035 Bridge Expansion Device (0-4 Inch) 192.000

0.000

518-01004  
 

28,800.00192.000

0.00

192.000

LF  

150.00000

1040 *Concrete Class D (Bridge) 89.800

0.000

601-03040  
 

38,165.0089.800

0.00

89.800

CY  

425.00000

1045 *Concrete Class KS 354.200

0.000

601-05012  
 

150,535.00354.200

0.00

354.200

CY  

425.00000

1050 *Bridge Deck Finish (Sawed Grooves) 521.000

0.000

601-40250  
 

1,599.47521.000

0.00

1,390.000

SY  

3.07000

1055 *Structural Concrete Coating 301.000

0.000

601-40300  
 

4,301.29301.000

0.00

301.000

SY  

14.29000

1060 *Reinforcing Steel (Epoxy Coated) 141,360.000

0.000

602-00020  
 

155,496.00141,360.000

0.00

141,360.000

LB  

1.10000

1065 *Bridge Rail Type 10M 284.000

0.000

606-11030  
 

35,500.00284.000

0.00

284.000

LF  

125.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 10/25/2013

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:46

CUMULATIVE
AMOUNT

CAT NO0351 BE STRUCTURE G-16-F 

1070 *3 Inch Electrical Conduit (Plastic) 282.000

0.000

613-01300  
 

2,820.00282.000

0.00

282.000

LF  

10.00000

CAT 1,076,487.500.001,084,033.51CURRENT AMT0351 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1075 Field Office (Class 2) 0.400

0.000

620-00002  
 

4,400.000.400

0.00

0.500

EACH

11,000.00000

1080 Field Laboratory (Class 2) 0.400

0.000

620-00012  
 

6,800.000.400

0.00

0.500

EACH

17,000.00000

1085 Sanitary Facility 0.400

0.000

620-00020  
 

1,000.000.400

0.00

0.500

EACH

2,500.00000

CAT 12,200.000.0015,250.00CURRENT AMT0400 $ $ $

CAT NO0450 BE CONSTRUCTION ENGINEERING BID ITEMS 

1090 Field Office (Class 2) 0.400

0.000

620-00002  
 

4,400.000.400

0.00

0.500

EACH

11,000.00000

1095 Field Laboratory (Class 2) 0.400

0.000

620-00012  
 

6,800.000.400

0.00

0.500

EACH

17,000.00000

1100 Sanitary Facility 0.400

0.000

620-00020  
 

1,000.000.400

0.00

0.500

EACH

2,500.00000

CAT 12,200.000.0015,250.00CURRENT AMT0450 $ $ $

$ 6,241,303.42635,539.18$8,509,405.17$CURRENT AMTPROJECT TOTAL


